SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:05AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 096 Const Calendar Day: 576 Date: 07-Apr-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 4PM
Precipitation None Condition

Working Day If no, explain:

Diary: Dispute
Work description.
ABF crews have pre-tensioned four top upper row of the saddle anchor rods up to gage pressure of 17500 =
psi (0.75Fu) at West side of the W-line saddle and four at the same position at the East side of the W-Line
saddle. From eight pre-tensioned only two have shims on the back of saddle end plate prevent creation of
minor stress at the saddle end plate. However, for the other six anchor rods there is no shim on the back of
the saddle end plate, which causes unknown magnitude of stresses at the saddle end plate. The stresses
might be in the elastic range, however it was necessary to add shims behind these anchors to transfer any
load through shims to pier, thus minimizes and stress effect on the saddle end plate. Although, the bearing
stresses under the shims become high, but it would be in the acceptable range.
ABF crews repeated similar procedure today by pre-tensioning the four top lower row of the saddle anchor
rods up to 17500 psi while there no shim on the back of the saddle end plate and still the upper four anchor
rods are in the pre-tensioned condition. Simply eight anchor rods at one corner of the saddle are pre-
tensioned which increases the saddle end plate stresses to a much higher level.
The reason for this operation was mainly trying to fill up the gap between the saddle end plate hole and the
upper row anchors in order to prevent locking of the anchors by the grout and any grout leakage.
The crews dismantled the lower jacks and the removed the supporting brackets of these jacks to make it
reading for CONCO crews to start forms around the saddle. Please see the attached pictures for more
details.
ABF Crews:
Roberto Hernandez (IWJ)
Walter Hernandez (IWJ) For 2 hours
Mario Marquez Jr. (IWJ)
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM WALTER HERNANDEZ 2.00 0.00 0.00 2.00 D
Ironworker JNM ROBERTO HERNENDEZ 8.00 0.00 0.00 8.00 D
Attachment
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